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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

CONSTRUCTION DIVISION
SUITE 700, JAMES K. POLK BUILDING
505 DEADERICK STREET
NASHVILLE, TENNESSEE 37243-1402
(615) 741-2414

JOHN C. SCHROER BILL HASLAM
COMMISSIONER GOVERNOR

October 16, 2017

Re: ADDENDUM #3
Contract No. DB1601
County: Maury

To Whom It May Concern:
This addendum revises the procurement schedule/submittal deadlines in the RFP book 1

.Attached is the revised sheets.

It is the bidder’s responsibility to notify all affected manufacturers, suppliers and subcontractors of this
change.

Sincerely,

Lia Obaid, P.E.
Construction Division
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RFP CONTRACT BOOK 1

Department, city(ies) and county(ies) in which the Project or any part of it are
located.

Prohibited communications do not include contact with regulatory/county/city
officials for the limited purpose of obtaining information regarding available detour
routes and conditions associated with such use or regulatory/county/city guidelines.

5. PROCUREMENT SCHEDULE/SUBMITTAL DEADLINES

The Procurement Schedule and submittal deadlines are set out below. The Department
will not consider requests on any submittal received by the Department after the
deadline for its submittal date stated below. The Department will not consider requests
on any submittals pertaining to an Addendum after the deadline established in the

Addendum.
On or before
Deadline for Submittal of Alternate Technical Concepts September 29,
(Dependent on Completion the NEPA Document) 2017
4:00 p.m., CT.
Octoberds 2047 —
Deadline for Response to Alternate Technical Concepts October 20, 2017
4:00 p.m., CT.
Deadline for Submittal of Initial Right-Of-Way October 20,2017
Acquisition(Exhibit) October27, 2017
Deadline for Response to Initial Right-Of-Way Acquisition November 3, 2017
giidglgti:z'i::tt;::ttal of Question Requests, and Requests for November 9, 2017
4:00 p.m., CT.
Nevemberds:
N
Anticipated Deadline for Issuance of Last Addendum zgf;mber 1%
4:00 p.m., CT.
. . Decemberi 204+ —
Eiihglactael :;c;pTc:s;Land Price Proposal December 8, 2017
4:00 p.m., CT.
December-2017
Public Price Proposal Opening December 14, 2017
9:00a.m., CT.
Anticipated Award of DB contract, or rejection of all proposal On or before
P ) OrTel prop December, 15 2017
Anticipated Issuance of Initial Notice to Proceed January 2, 2018
7 Design-Build Project

w
SR 396, Saturn Parkway Extension, —
and improvement on State Route 247

Maury County




